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In any event, the State Board wishes to facilitate in every way 
,o 

< 

possible the achievement of full secondary treatment and feels 

that the petitioner's plan represents a tight but realistic time 
I 

schedule. The petitioner also noted, and the Division agreed, 

that the pure oxygen system would use 21.8 percent less energy 

than the dual system. The energy savings is substantial and its 

value will undoubtedly increase in the future. 

IV. CONCLUSION 

After a review of the entire record, we conclude as 

follows: 

1. 

2. 

The pure oxygen alternative for the Hyperion 

Treatment plant project should be given 

concept approval and Step II grant contracts 

for the proje,ct should be executed with the 

petitioner, as soon as all necessary Step I 

work has been completed and approved. The 

State Board directs staff to keep Board members 

informed about all aspects of the project 

leading to execution of Step III grant contracts. 

Because our preference for the pure oxygen alter- 

native is influenced considerably by petitioner's 

contention, that the pure oxygen system could be 

completed by the end of_1980, the grant"contracts 

should contain this special condition: 0 
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Grantee agrees to complete construction 

of this project and to have 

system fully operational by 

1980. No costs which could 

the completed 

December 31, 

be attributed 

to inflation after that date shall be 

eligible for state or federal grant assis- 

tance. The inflation costs will be deter- 

mined by the difference in the Environmental 

Protection Agency's Sewage Treatment Plant 

Cost Index between December 31, 1980, and 

the date of the actual completion of con- 

struction of the fully operational secondary 

treatment facilities. The inflation costs to 

be paid by the grantee will be calculated by 

multiplying the percentage of the increase in 

the cost index during that time period by the 

actual bid prices for construction of the 

entire secondary treatment project. 

3. The Step III grant contracts should ensure that if the 

existing secondary capacity is dismantled, the proposed 

full secondary capacity will be constructed in its 

place. 



NOW, THEREFORE, IT IS ORDERED that this matter be 

remanded to the Division of Water Quality for processing of 

petitioner's grant application in a manner consistent with this 

order. 

Dated: February 17, 1977 

/s/ W. Don Maughan 
W. Don Maughan, Vice Chairman WE CONCUR: 

/s/ John E. Bryson 
John E. tiryson, Chairman 

/s/ W. W. Adams 
Adams, Member 

/s/ Roy E. Dodson 
Roy E. Dodson, Member * 

/s/ Jean Auer 
Jean Auer,.Member 


